
Wideband July 2003 shutdown worklist 
 
 

- Don’t open Pelletron (crowbar installation will be postponed) 
- Remove Solenoid 010 and 050 (Ron & Jerry) 
- Repair leak on 050 and re-install (Arnold) 
- Replace heater tape on 010, repair BPM conduit, secure feadthrus, re-

install (Ron, Greg) 
- Mount laser table and laser system (shim table 1.5”) (Vitali) 
- Conduct magnetic measurements (Vitali) 
- Leak check cross under pelletron on collector side and repair as 

needed 
- Install spool and gate valve under gun side vertical port (off of 90-

bend) (need to fabricate spool piece) 
- Add pumps to cooling section (at 180-bend?) (Henryk, Arnold) 
- Remove multi wire and replace with spool piece (need to fabricate 

spool piece) 
- Assemble new gun (Arnold) 
- Remove return line shielding coils and install new ones (Tom Kroc) 
- As-found alignment of cooling section based on new magnetic 

measurements (do with redundant crews) 
- Close up, leak check, bake, leak check cooling section and any other 

sections that have been opened to atmosphere. 
- Mount pre-amp boxes in the return line 
- Relocate flow valves on horizontal 90-bend magnets (Jerry) 

 
 
 
Items of less urgency 
 

- Clean up wires and cable in transferline and cooling line 
- Get new controllers (Arnold) 
- Sample SF6 gas (Arnold, McGee) 
- Install vibration pads under booster pumps 
- Replace charcoal filter on water system (Karl Williams) 
- Change chiller filters 
- Label water manifolding 

 


